

**2016 RTIP Schedule
with Air Quality Analysis**

MAJOR TASKS	2016											
	J	F	M	A	M	J	J	A	S	O	N	D
Memo to all Jurisdictions	8th											
2016 RTIP Workshop	28th											
Consultation with CWG			2nd									
All Proposed Projects Submitted in ProjectTrak			18th									
Issue Project List to CWG for Consultation			28th									
Discuss Proposed List with CWG				6th								
Complete Coding of 2016 Capacity Increasing Projects Review				22nd								
Complete Model Runs of 2016 CI Projects					6th							
Issue 2016 RTIP Draft Conformity Analysis for 30-Day review and comment					13th							
Discuss 2016 Conformity Analysis at CWG Meeting						1st						
30-Day CWG comment period for 2016 Draft Conformity Analysis ends						13th						
Incorporate comments for 2016 RTIP into revised draft analysis						17th						
Signed Resolutions due from all agencies						24th						
ITOC reviews draft 2016 RTIP							13th					
TC recommends release of draft 2016 RTIP including draft AQ analysis							15th					
BOD releases 2016 RTIP w/draft analysis for 30-day public comment							22nd					
30-day comment period ends								22nd				
TC hold public hearing on 2016 RTIP									2nd			
BOD asked to adopt final 2016 RTIP w/AQ analysis									23rd			
Submit 2016 RTIP to State for review and approval									30th			
Start of statewide public review process										10th		
State public review process ends										31st		
Submit to FHWA/FTA for approval											16th	
Approval of 2016 RTIP												16th